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The following downtimes are being studied for 2008 - 2010

DSS-14 Grouting for week 31 in 2008 for 3 - 5 days. 
The grouting has been placed in the schedule and will be negotiated at the mid range meetings.  There 
are numerous contentions with the Mars missions.

DSS-55 downtime for Paint Repair beginning in June 2008 has been moved to September 
weeks 36 - 41.  

DSS-54 downtime for ACQ Aid Installation is scheduled for October, weeks 42 and 43 of 2008.
Due to Cassini critical support, the proposed downtime DOYs would be 287 – 290 and 292 – 294.  Will 
check for TERRA views.  Cassini view is 0400-1600 will check on actual time needed.

DSS-43 downtime for Life Extension and Depot Level Maintenance starting October 3, 2008 has 
been moved to start  January 5, 2009 and proposed to end April 12, 2009 weeks 2 - 15.

DSS-63 downtime for Life Extension has been shortened to May 4, through August 2, 2009, 
weeks 19 - 31.

DSS-24 downtime for painting has been proposed for April – May of 2009, weeks 14 - 22.  A 
study is being performed.

DSS-65 downtime for Life Extension Elevation for October, November of 2009 has been 
proposed for weeks 31 - 41 in 2010.

As a result of the reduction of downtime for DSS-43 & DSS-63 in 2008 & 2009, it is requested to 
recover that time in 2010, local spring, summer or fall after DSS-14 RTS.

DSS-15 downtime for Pintle Bearing has been proposed for May 3, through June 27, 2010, 
weeks 18 - 25.

DSS-34 downtime for Azimuth Track Replacement has been proposed for 2010, local summer.
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Downtime request for 2008

The following proposals for 14 hour complex downtimes are requested by 
GDSCC.
Corrective maintenance “Apollo Tie-Line CB 22 Electrical Maintenance” in April.

This is in the schedule for week 16 DOY 108/0755-2155 has been negotiated in the Mid-Range 
negotiation meetings.

Corrective maintenance “G86/G81 Transfer Switch Electrical Maintenance” in May.
This was in the schedule for week 22 DOY 147/0830-2230. This downtime will be scheduled no earlier 
than week 36 and negotiated in the Mid-Range negotiation meetings.

Preventative maintenance “G91 2400V Switchgear Electrical Maintenance” in June.
This is in the schedule for no earlier than week 38 and will be negotiated in the Mid-Range negotiation 
meetings.

Preventative maintenance “Echo Tie-Line Electrical Maintenance” in September.
This is in the schedule for no earlier than week 40 and will be negotiated in the Mid-Range negotiation 
meetings.  

Preventative maintenance “Apollo Tie-Line Electrical Maintenance” in October.
This is in the schedule for no earlier than week 43 and will be negotiated in the Mid-Range negotiation 
meetings.

Preventative maintenance “SPC-10 Electrical Maintenance” in November.
This is in the schedule for no earlier than week 45 and will be negotiated in the Mid-Range negotiation 
meetings.
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The following proposals for antenna downtimes are requested.

MDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-63, -65, -54 and -55 as follows:
Servo Testing for DSS-55 is scheduled for DOY 192/0600-1400 week 28
Servo Testing for DSS-63 is scheduled for DOY 193/0600-1400 week 28
Servo Testing for DSS-54 is scheduled for DOY 196/0600-1400 week 29
Servo Testing for DSS-65 is scheduled for DOY 199/0600-1400 week 29
Servo Testing for DSS-63 is scheduled for DOY 203/0600-1400 week 20 (will be deleted if week 28 is negotiated)
Antenna Inspection for DSS-63 is scheduled for DOY 154/0600-1400 week 23
Antenna Inspection for DSS-55 is scheduled for DOY 161/0600-1400 week 24
Antenna Inspection for DSS-54 is scheduled for DOY 162/0600-1400 week 24
Antenna Inspection for DSS-65 is scheduled for DOY 163/0600-1400 week 24

HEF Transmitter Manifold Installation at DSS-15, -45 and -65 between July, 2008 and June 2009 not to be 
scheduled concurrently with DSS-15 being scheduled first.



Downtime Presentation April 2008 DED--5

Antenna Downtime Status and Forecast 2008Antenna Downtime Status and Forecast 2008



Downtime Presentation April 2008 DED--6

DSN Major Downtimes by Date
20082008



Downtime Presentation April 2008 DED--7

Antenna Downtime Status and Forecast 2009Antenna Downtime Status and Forecast 2009



Downtime Presentation April 2008 DED--8

DSN Major Downtimes by Date
20092009



Downtime Presentation April 2008 DED--9

Antenna Downtime Status and Forecast 2010Antenna Downtime Status and Forecast 2010
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Antenna Downtime Status and Forecast 2011Antenna Downtime Status and Forecast 2011
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